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  STANDARD TEMPLATE FOR CONTRACT AND PROJECT INFORMATION DISCLOSURE
	DISCLOSURE OF PROCUREMENT & CONTRCT INFORMATION (44 ITEMS)

	PHASE
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN AND SUPERVISION

	PROCUREMENT INFORMATION (30 ITEMS)
	Date of disclosure 
	Megabit  30, 2011 E.C.
	
	

	
	Contract title 
	Construction of Lideta Branch Office Building (GOV/NCB/W004/2008)
	
	

	
	Location 
	Lideta Sub city, Addis Ababa
	
	

	
	Procuring entity 
	AAWSA Water and Sanitation Development and Rehabilitation Project Office
	
	

	
	Source for further information 
	Procurement team of the Project Office – Lideta Sub city, Wereda 04 around Lideta condominium on the left side of Lideta Menafesha
	
	

	
	Date of procurement notice 
	March 02, 2016
	
	

	
	Floating period of the procurement notice 
	From March 03, 2016 to April 07, 2016
	
	

	
	Media used for procurement notice 
	The Ethiopian Herald
	
	

	
	Method of procurement 
	National Competitive Bidding
	
	

	
	Type of Procurement 
	Open national tender
	
	

	
	Procurement procedure 
	Two envelop bid
	
	

	
	Evaluation criteria 
	Public procurement proclamation of the Government of the Federal Democratic Republic of Ethiopia
	
	

	
	DISCLOSURE OF PROCUREMENT & CONTRCT INFORMATION (44 ITEMS)

	
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN
	SUPERVISION

	
	Type of contract  & project delivery method 
	Admeasurement contract with bill of quantities
	
	

	
	Type & Amount of bid security 
	ETB 435,000.00 (birr Four Hundred Thirty Five Thousand Only). The bid security shall be valid for 118 (one hundred eighteen) days from the date of bid opening date. The bid security shall be in the form of CPO or bank guarantee.
	
	

	
	Content of any complaint lodged 
	None
	
	

	
	Engineer’s estimate
	ETB 88,191,473.39 (birr Eighty Eight Million One Hundred Ninety One Thousand Four Hundred Seventy Three & 39/100 Only)
	
	

	
	Date of bid opening 
	April 07, 2016
	
	

	
	Number of bidders: Participated, rejected and declined to submit 
	Document procured -  58  

Technical document submitted -18

Decline to submit - 40
	
	

	
	Awarded firm/contracting firm
	Biyanko Building Contractor PLC. 
	
	

	
	Date of contract award
	August 18, 2016
	
	

	
	Award price/original contract price
	ETB 46,778,847.67 (birr Forty Six Million Seven Hundred Seventy Eight Thousand Eight Hundred Forty Seven & 67/100) without VAT
	
	

	
	Unit  Contract price (price/km, price/sq.meter)
	Not applicable
	
	

	
	Contract security type and amount 
	Performance Bond Guarantee (10% of Contract Amount)
	
	

	
	Date of contract signing
	August 18, 2016
	
	

	
	Contract scope
	Construction of B+G+5 building
	
	

	
	Description of contract &  Contract components
	B+G+5 branch office building construction, site work & fence
	
	

	
	Contract administration entity
	AAWSA Water and Sanitation Development and Rehabilitation Project Office
	
	

	
	Contract duration
	540 days
	
	

	
	Contract start date 
	November 06, 2016
	
	

	
	Intended completion date
	April 30, 2018
	
	


	DISCLOSURE OF PROCUREMENT & CONTRCT INFORMATION (44 ITEMS)

	
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN
	SUPERVISION

	
	Contract status (ongoing, terminated, completed)
	Completed
	
	

	CONTRACT IMPLEMENTATION  (14 ITEMS)
	Completion date 
	February 18, 2019
	
	

	
	Changes to contract duration with  Reason 
	540 +  294 days due to additional works & rainy season
	
	

	
	Amount of Liquidated Damage if applied (Penalty for delay)
	Not applied
	
	

	
	Contract price (Revised, projected,  Actual)
	ETB 46,778,847.67 (birr Forty Six Million Seven Hundred Seventy Eight Thousand Eight Hundred Forty Seven & 67/100) without VAT
	
	

	
	Changes to contract price with reason
	Due to: additional work & rainy season
	
	

	
	Scope at completion
	B+G+5 building, site work & fence 
	
	

	
	Changes to contract scope with reason
	Fence was not included in the original contract
	
	

	
	Total payment effected
	ETB 46,029,609.22 (birr Forty Six Million Twenty Nine Thousand Six Hundred Nine & 22/100 Only) without VAT
	
	

	
	warranty type and description
	Performance bond guarantee (10% of the contract price in the form of an unconditional bank guarantee or conditional insurance bond from financial institution in Ethiopia. This contract security will be retained sixty (60) days from the date of the project completion)
	
	

	
	Details of Termination if applied
	Not applied
	
	

	
	Safety Measures (accident & death)
	None
	
	

	
	Quality of work (very good, good, inferior, impossible to comment)
	Very good
	
	

	
	Disputed issues & Award details
	No dispute
	
	


	DISCLOSURE OF PROJECT INFORMATION (8/26 ITEMS)

	PROJECT  INFORMATION AT COMPLETION (8 ITEMS)
	Cost of  the project at completion
	ETB 50,458,481.05 (birr Fifty Million Four Hundred Fifty Eight Thousand Four Hundred Eighty One & 05/100 Only) without VAT

	
	changes of  project  cost with reason
	ETB 3,679,633.38 (birr Three Million Six Hundred Seventy Nine Thousand Six Hundred  Thirty Three & 38/100 Only)  without VAT

	
	Project completion date (Revised, projected, actual)
	February 18, 2019

	
	Actual  duration for completing the whole project
	540 days

	
	Changes of  project   duration  with reason 
	Additional work & rainy season

	
	Project Scope at completion
	B+G+5 building and fence

	
	Changes of  project  scope with reason
	Fence work was not included in the original document

	
	Reference to documents for disclosure upon request (reactive disclosure)
	Bidding document for the construction of B+G+5 Lideta branch office building procurement of works (Procurement Ref. No. GOV/NCB/W004/2008), Contract agreement between Water and Sanitation Development & Rehabilitation Project Office (AAWSA) and Biyanko Building Contractor PLC for the construction  of B+G+5 Lideta branch office building in Addis Ababa (Contract No.  NCB / GOV /W005/2008) Volume I, The Ethiopian Herald 02 March  2016


	DISCLOSURE OF PROJECT INFORMATION (18/26 ITEMS)

	PRELIMINARY PROJECT INFORMATION (18 ITEMS)
	Date of disclosure
	Megabit 30, 2011 E.C.

	
	Project owner
	AAWSA Water and Sanitation Development and Rehabilitation Project Office

	
	Project name
	Construction of Lideta Branch Office

	
	Sector, subsector  
	Water Study, Design and Construction Supervision Sub process

	
	Source for further information



	AAWSA Water and Sanitation Development & Rehabilitation Project Office – Lideta Sub city, Wereda 04 around Lideta condominium on the left side of Lideta Menafesha, tel: +251 116 676920

	
	Project Location
	Lideta Sub city, Addis Ababa

	
	Purpose
	Branch office building for AAWSA

	
	Project description
	Branch office building construction

	
	Original  Project Scope 
	Construction of B+G+5 branch office building

	
	Project Components 
	Civil Construction including building (architectural, structural, sanitary, electrical works), site work and fence

	
	Environmental impact 
	No environmental impact

	
	land & settlement impact 
	No land & settlement impact

	
	Estimated budget  of the project with breakdown of components
	ETB 88,191,473.39 (birr Eighty Eight Million One Hundred Ninety One Thousand Four Hundred Seventy Three & 39/100 Only) 

	
	Funding sources
	The Ethiopian Government

	
	Project budget approval date
	Not available

	
	Project start date (planned, actual)
	November 06, 2016

	
	Planned/ Original  duration for completing the whole project
	April 30, 2018

	
	Planned/Original  cost of  the  project
	ETB 46,778,847.67 (birr Forty Six Million Seven Hundred Seventy Eight Thousand Eight Hundred Forty Seven & 67/100)
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