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	FOR   South Ayat North Fanta Area Water Supply Project (Contract No.1)


  STANDARD TEMPLATE FOR CONTRACT AND PROJECT INFORMATION DISCLOSURE
	DISCLOSURE OF PROCUREMENT & CONTRCT INFORMATION (44 ITEMS)

	PHASE
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN AND SUPERVISION

	PROCUREMENT INFORMATION (30 ITEMS)
	Date of disclosure 
	Megabit  30, 2011 E.C.
	
	

	
	Contract title 
	South Ayat North Fanta Water Supply Project (Contract No. 1)


	
	

	
	Location 
	Addis Ababa,  South Ayat North Fanta area


	
	

	
	Procuring entity 
	AAWSA Water and Sanitation Development and Rehabilitation Project Office
	
	

	
	Source for further information 
	Procurement team of the Project Office – Lideta Sub city, Wereda 04 around Lideta condominium on the left side of Lideta Menafesha
	
	

	
	Date of procurement notice 
	March 06, 2016
	
	

	
	Floating period of the procurement notice 
	From March 09, 2016 to April 20, 2016
	
	

	
	Media used for procurement notice 
	The Ethiopian Herald
	
	

	
	Method of procurement 
	International Competitive Bidding
	
	

	
	Type of Procurement 
	Open  tender
	
	

	
	Procurement procedure 
	Two envelop bid
	
	

	
	Evaluation criteria 
	Public procurement proclamation of the Government of the Federal Democratic Republic of Ethiopia
	
	

	
	DISCLOSURE OF PROCUREMENT & CONTRCT INFORMATION (44 ITEMS)

	
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN
	SUPERVISION

	
	Type of contract  & project delivery method 
	Admeasurement contract 
	
	

	
	Type & Amount of bid security 
	ETB 500,000.00 (birr Five Hundred Thousand Only) or an equivalent amount in other convertible currency in a form of Bank Guarantee or CPO.
	
	

	
	Content of any complaint lodged 
	Not available
	
	

	
	Engineer’s estimate
	_
	
	

	
	Date of bid opening 
	April 20, 2016
	
	

	
	Number of bidders: Participated, rejected and declined to submit 
	Technical document submitted -10 (ten)

	
	

	
	Awarded firm/contracting firm
	Aser Construction PLC.
	
	

	
	Date of contract award
	October 06, 2016
	
	

	
	Award price/original contract price
	ETB 234,507,800.20 (birr Two Hundred Thirty Four Million Five Hundred Seven Thousand Eight Hundred & 20/100 Only)
	
	

	
	Unit  Contract price (price/km, price/sq.meter)
	Not applicable
	
	

	
	Contract security type and amount 
	Performance Bond Guarantee (10% of Contract Amount)
	
	

	
	Date of contract signing
	November 10, 2016
	
	

	
	Contract scope
	Construction of bore hole control rooms, ancillary structures including generator seat, toilet, septic tank and soak away pit, fence & compound works, reservoirs, operator dwelling rooms, chlorination room and guard house
	
	

	
	Description of contract &  Contract components
	21 bore holes control room with ancillary structures (generator seat, toilet, septic tank and soak away pit, fencing, compound work, guard house), 37.234 km collector pipe laying with and 25.6km access road, at Tullugudo reservoirs 10,000 m3 and 5,000 m3; control and monitoring room with operators dwelling room, chlorination room and ancillary structures like generator house, toilet, septic tank and soak away pit, fencing and  compound work, guard house 
	
	

	
	Contract administration entity
	AAWSA Water and Sanitation Development and Rehabilitation Project Office
	
	

	
	Contract duration
	365 days (original)
	
	

	
	Contract start date 
	21 days after contract signing (November 10, 2016)

After 4 months from LC opening (November 14, 2019)
	
	

	
	Intended completion date
	Approval on process
	
	


	DISCLOSURE OF PROCUREMENT & CONTRCT INFORMATION (44 ITEMS)

	
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN
	SUPERVISION

	
	Contract status (ongoing, terminated, completed)
	On going
	
	

	CONTRACT IMPLEMENTATION  (14 ITEMS)
	Completion date 
	November 14, 2019
	
	

	
	Changes to contract duration with  Reason 
	Right off way and late LC opening
	
	

	
	Amount of Liquidated Damage if applied (Penalty for delay)
	Not applied
	
	

	
	Contract price (Revised, projected,  Actual)
	Contract amount

ETB 234,507,800.20 (birr Two Hundred Thirty Four Million Five Hundred Seven Thousand Eight Hundred & 20/100 Only) and USD 5,373,639.15 (dollar Five Million  Three Hundred Seventy Three Thousand Six Hundred Thirty Nine & 15/100 Only) including VAT

Revised contract amount

ETB 257,030,438.15 (birr Two Hundred Fifty Seven Million Thirty Thousand Four Hundred Thirty Eight & 15/100) and  USD 5,668,266.06 (dollar Five Million Six Hundred Sixty Eight Thousand Two Hundred Sixty Six & 06/100 Only) including VAT
	
	

	
	Changes to contract price with reason
	ETB 22,522,637.95 (birr Twenty Two Million Five Hundred Twenty Two Thousand Six Hundred Thirty Seven & 95/100 Only) and USD 294,626.91  (dollar Two Hundred Ninety Four Thousand Six Hundred Twenty Six & 91/100 Only)

Addition and omission due to design change
	
	

	
	Scope at completion
	21 bore holes control room with ancillary structures like generator seat, toilet, septic tank and soak away pit, fencing, compound work, guard house.

37.234km collector pipe laying with and 25.6km access road, 

At Tullugudo with 10,000 m3 and 5,000 m3; control and monitoring room with operators dwelling room, Chlorination room and ancillary structures like generator house, toilet, septic tank and soak away pit, fencing and  compound work, guard house
	
	

	
	Changes to contract scope with reason
	Addition and omission due to design change majorly compound works at 21 borehole sites
	
	

	
	Total payment effected
	ETB 63,216,037.59 (birr Sixty Three Million Two Hundred Sixteen Thousand Thirty Seven & 59/100 Only) and  USD 458,272.42 (dollar Four Hundred Fifty Eight Thousand  Two Hundred Seventy Two & 42/100 Only) without  VAT
	
	

	
	warranty type and description
	Performance bond guarantee (10% of the contract), Advance guarantee bond
	
	

	
	Details of Termination if applied
	Not applied
	
	

	
	Safety Measures (accident & death)
	None
	
	

	
	Quality of work (very good, good, inferior, impossible to comment)
	Very good
	
	

	
	Disputed issues & Award details
	No dispute
	
	


	DISCLOSURE OF PROJECT INFORMATION (8/26 ITEMS)

	PROJECT  INFORMATION AT COMPLETION (8 ITEMS)
	Cost of  the project at completion
	Project not completed

	
	changes of  project  cost with reason
	ETB 22,522,637.95 (birr Twenty Two Million Five Hundred Twenty Two Thousand Six Hundred Thirty Seven & 95/100 Only) and USD 294,626.91 (dollar Two Hundred Ninety Four Thousand Six Hundred Twenty Six & 91/100 Only) including VAT

Reason:  addition and omission due to design change

	
	Project completion date (Revised, projected, actual)
	Project not completed

	
	Actual  duration for completing the whole project
	Project not completed

	
	Changes of  project   duration  with reason 
	Right off way and late LC opening

	
	Project Scope at completion
	Project not completed

	
	Changes of  project  scope with reason
	Addition and omission due to design change majorly compound works at 21 borehole sites

	
	Reference to documents for disclosure upon request (reactive disclosure)
	Bidding document for South Ayat North Fanta Water Supply Project (Procurement Ref. No. AAWASA/PO/ICB/GOV/W006/2016), Contract agreement between Water and Sanitation Development & Rehabilitation Project Office (AAWSA) and Aser Construction PLC for  South Ayat North Fanta Water Supply Project (Contract 01), The Ethiopian Herald 06 March  2016


	DISCLOSURE OF PROJECT INFORMATION (18/26 ITEMS)

	PRELIMINARY PROJECT INFORMATION (18 ITEMS)
	Date of disclosure
	Megabit 30, 2011 E.C.

	
	Project owner
	AAWSA Water and Sanitation Development and Rehabilitation Project Office

	
	Project name
	South Ayat North Fanta Water Supply Project (Contract No. 01)

	
	Sector, subsector  
	Water Study, Design and Construction Supervision Sub process

	
	Source for further information



	AAWSA Water and Sanitation Development & Rehabilitation Project Office – Lideta Sub city, Wereda 04 around Lideta condominium on the left side of Lideta Menafesha, tel: +251 116 676920

	
	Project Location
	Addis Ababa at  South Ayat North Fanta area

	
	Purpose
	To provide clean potable water for 500,000 population of southern Addis Ababa

	
	Project description
	Develop water supply from twenty one deep wells of SANF Well field which can be able to provide 68,000 m3/day

	
	Original  Project Scope 
	21 bore holes control room with ancillary structures like generator seat, toilet, septic tank and soak away pit, fencing, guard house.

37.234km collector pipe laying with and 25.6 km access road,

Collector reservoirs at Tullugudo with 10,000m3 and 5,000m3; control and monitoring room with operators dwelling room, Chlorination room and ancillary structures like generator house, toilet, septic tank and soakaway pit, fencing and  compound work, guard house

	
	Project Components 
	21 bore holes control room with ancillary structures like Generator seat, Toilet, septic tank and soak away pit, fencing, guard house.

37.234km collector pipe laying with and 25.6 km access road,

Collector reservoirs at Tullugudo with 10,000m3 and 5,000m3; control and monitoring room with operators dwelling room, Chlorination room and ancillary structures like generator house, toilet, septic tank and soakaway pit, fencing and  compound work, guard house

	
	Environmental impact 
	Yes

	
	land & settlement impact 
	No land & settlement impact

	
	Estimated budget  of the project with breakdown of components
	_

	
	Funding sources
	City  Government of Addis Ababa

	
	Project budget approval date
	Not available

	
	Project start date (planned, actual)
	21 days after signing (  November 10,2016)

After 4 months from LC opening (November 14, 2019)

	
	Planned/ Original  duration for completing the whole project
	365 days (original)

	
	Planned/Original  cost of  the  project
	Contract amount

ETB 234,507,800.20 (birr Two Hundred Thirty Four Million Five Hundred Seven Thousand Eight Hundred & 20/100) and USD 5,373,639.15 (dollar Five Million Three Hundred Seventy Three Thousand Six Hundred Thirty Nine & 15/100 Only) including VAT
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